

Initial Project Planning Template

Date	04 JULY 2026
Team ID	xxxxxxx
Project Name	OptiCrop – Smart Agricultural Production Optimization Engine
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story No.	User Story / Task	Story Points	Priority	Team Member	Start Date	End Date
Sprint-1	Dataset Preparation	USN-1	As a developer, I can collect and organize the crop recommendation dataset for model development.	2	High	Geethika Konduru	23-Jun-2026	23-Jun-2026
Sprint-1	Data Preprocessing	USN-2	As a developer, I can clean the dataset, remove inconsistencies, and prepare features for training.	3	High	Neha Neeharika Nallagondla	24-Jun-2026	24-Jun-2026

Sprint-2	Exploratory Data Analysis	USN-3	As a developer, I can analyze the dataset and generate visualizations to identify important patterns.	2	Medium	Jada Sravani	25-Jun-2026	25-Jun-2026
Sprint-2	Model Development	USN-4	As a developer, I can train and compare machine learning models to achieve accurate crop prediction.	5	High	Mohammad Karishma	26-Jun-2026	26-Jun-2026
Sprint-2	Model Evaluation	USN-5	As a developer, I can evaluate the trained model using accuracy and other performance metrics.	3	High	Mohammad Karishma	27-Jun-2026	27-Jun-2026
Sprint-3	User Interface Design	USN-6	As a user, I can enter soil and environmental parameters through a simple web interface.	4	High	Ajjarapu Sowmya	28-Jun-2026	28-Jun-2026
Sprint-3	Flask Backend Integration	USN-7	As a developer, I can integrate the trained ML model with the Flask application to generate predictions.	5	High	Ajjarapu Sowmya	29-Jun-2026	29-Jun-2026
Sprint-4	Crop Prediction Module	USN-8	As a user, I can receive suitable crop recommendations based on the provided inputs.	4	High	Entire Team	30-Jun-2026	30-Jun-2026
Sprint-4	Database Integration	USN-9	As a developer, I can store user information and prediction history in the database.	3	Medium	Geethika Konduru	01-Jul-2026	01-Jul-2026
Sprint-5	Testing & Validation	USN-10	As a developer, I can test all modules and validate prediction accuracy.	3	High	Jada Sravani	02-Jul-2026	02-Jul-2026
Sprint-5	Documentation & Final Review	USN-11	As a team member, I can prepare the final project documentation and presentation.	3	High	Entire Team	03-Jul-2026	03-Jul-2026