

Communication

Date	04 July 2026
Team ID	XXXXX
Project Name	OptiCrop: Smart Agricultural Production Optimization Engine
Maximum Marks	1 Mark

Communication Plan

Effective communication was maintained throughout the development of the OptiCrop: Smart Agricultural Production Optimization Engine. Regular discussions ensured smooth collaboration, timely task completion, and successful project demonstration.

S.No	Communication Type	Frequency	Channel/Tool	Participants	Purpose
1	Daily Team Meeting	Daily	Whatsapp/Email	Team Members	Discuss
2	Requirement Discussion	Weekly	Whatsapp/Email	Team Members	Requirement Analysis
3	Project Status Update	Weekly	WhatsApp/Skill Wallet	Team Members	Track Work
4	Code Review	Weekly	GitHub	Team Members	Improve Code
5	Testing Discussion	Before Demo	GitHub	Team Members	Bug Fixes
6	Final Demo Meeting	Final Week	Common System	Entire Team	Prepare Demonstration

Communication Challenges & Resolutions

Potential communication challenges and the mitigation plan are listed below.

S.No	Challenge Faced	Resolution / Action Taken
1	Scheduling Conflicts	Fixed Common Meeting Time
2	Dataset Issues	Reviewed Dataset Together
3	Prediction Errors	Retrained Machine Learning Model